WG

Lower WILLAMETTE GROUP

June 13, 2012

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch
U.S. Environmental Protection Agency, Region 10

1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for May 2012

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN MAY 2012
None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

e LWG provided a background document on hot spots in the Portland Harbor Feasibility Study
(FS) on May 4, 2012.

e An Oregon Hot Spot meeting was held with EPA, Oregon Department of Environmental Quality
(DEQ), and the Department of Justice (DOJ) on May 10, 2012.

o Draft FS GIS information was provided to EPA on May 24, 2012.
e LWG provided a cross reference table for the April draft FS EPA presentation on May 24, 2012.
e LWG provided an estimated alternative sequencing on May 30, 2012.

Comments/Documents Provided by EPA

¢ On May 10, 2012, EPA requested multiple draft FS GIS shapefiles, an SMA or sub-SMA
sequence of construction with time stamps for each alternative in tabular format and the password
for the cost spreadsheet.

e On May 21, 2012, DEQ provided a list of seven questions from the May 10, 2012, hot spots
meeting.
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2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for June, July, August, and September 2012
includes the following:

e June 2012: Redline strike-out comments expected from EPA on draft final Baseline Human
Health Risk Assessment

e June 2012: Comments on significant issues from EPA on draft final Baseline Ecological Risk
Assessment expected

o July/August 2012: Redline strike-out comments expected from EPA on draft final Remedial
Investigation

e July 2012: Initial EPA feedback on draft FS expected

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator
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Copies:

AQ12-05

Jim Anderson, ODEQ (email only)

Matt McClincy, ODEQ (email only)

Tom Gainer, ODEQ (email only)

Rob Neely, NOAA (email only)

Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)

Audie Huber, Confederated Tribes of Umatilla (email only)

J D Williams, Confederated Tribes of Umatilla (email only)

Brandy Humphreys, Grand Ronde (email only)

Kim D’Aquila, Grand Ronde (email only)

Erin Madden, Nez Perce Tribe (email only)

Colin Wagoner, Ridolfi (email only)

Jennifer Peers, Stratus Consulting (email only)

LWG Management

LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/ES

Deliverable? Submittal | Status/ Comments | EPA
Deadline® Comments
Target Date
None o -
Notes:

! _ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.

AQ12-05

Page 4



WG

Lower WILLAMETTE GROUP

Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal Status/ Comments EPA Comments
Deadline? Target Date

Round 1

Compilation of November 2007 | Submitted to EPA and DEQ

Information for 11/21/2007. Need written

Sources Between response from DEQ and EPA

RM 11 and 11.6 that upland sources are under

East Bank of investigation consistent with the

Portland Harbor Road to the ROD.

Round 2 Biota

Revised Round 2 11/23/2005 | Submitted 11/23/2005; approved | 12/8/2005

QAPP Addendum with conditions on 12/6/2005; a
6: Sampling of final QAPP addendum is
Benthic required

Invertebrate Tissue

Final Round 2 TBD | On 2/9/2006, the LWG

QAPP Addendum submitted a response to EPA's
6: Sampling of comments on the 11/23/2005
Benthic version of the QAPP addendum.

Invertebrate Tissue

The LWG has not heard back
from EPA on that response. The
LWG believes that a final QAPP
in not required. Need EPA
agreement that this final QAPP
is not required.

Hydro/Sed Modeling

Phase 2
Hydrodynamic Re-
calibration Report

May 2009

Submitted 5/7/2009; EPA
comments received 7/22/2009

Groundwater Pathway

Draft Round 2
Groundwater
Pathway
Assessment
Sampling and
Analysis Plan

4/22/2005

Submitted 4/22/2005; EPA
comments received 6/3/2005

Round 2
Groundwater
Pathway
Assessment
Sampling and
Analysis Plan -
Response to EPA
Comments

TBD

Outstanding issues to be
addressed in GW Appendix to
Draft Rl Report.
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Page 5



WG

Lower WILLAMETTE GROUP

Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

Revised Round 2
Groundwater
Pathway
Assessment
Sampling and
Analysis Plan
(including
Appendix A - Site
Summaries and
Appendix B - Pilot
Study Data Report)

TBD

Outstanding issues to be
addressed in GW Appendix to
Draft Rl Report.

Round 2 FSP for
Sampling of
Shoreline Seeps at
Human Use
Beaches

4/29/2005

Submitted 4/29/2005; EPA
comments received 6/10/2005

Revised Round 2
FSP for Sampling
of Shoreline Seeps
at Human Use
Beaches

No longer needed

The only seep determined to
pose a potentially complete
exposure pathway is discharge
from Qutfall 22B. The existing
data from Qutfall 22B include
the upland COls and meet the
data quality requirements for
risk evaluation (Category
1/QA2). Based on the Round 2
Report evaluations, no additional
seep data are needed. Therefore,
this FSP is no longer needed.

Revised Round 2 3/27/2006 | Redline version submitted 4/28/2006
Groundwater 3/27/2006; EPA needs to
Pathway provide final approval of this
Assessment SAP FSP. This revised FSP was
Attachment 2: prepared and submitted after the
Transition Zone associated field work was
Water FSP completed.
Revised Round 2 10/7/2005 | Submitted 10/7/2005:
Groundwater Conditional approval of
Pathway proposed changes to the QAPP
Assessment SAP addendum received from EPA
Attachment 3: on 9/30/2005. EPA needs to
Supplement to provide final approval of this
QAPP Addendum QAPP. Approval to conduct
3 sampling was provided by EPA
on 9/30/2005.
AQ12-05
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Deliverable? Submittal Status/ Comments EPA Comments
Deadline’ Target Date

Revised 3/27/2006 | Submitted 3/27/2006. EPA

Transition-Zone needs to provide final approval

Water FSP of this FSP. Approval to conduct

Addendum 1 sampling was provided by EPA

Sampling Plans for on 9/30/2005. This revised FSP

ExxonMobil, was prepared and submitted after

Siltronic, Gasco, the associated field work was

and Arkema completed.

Revised 3/27/2006 | Submitted 3/27/2006. EPA

Transition-Zone needs to provide final approval

Water FSP of this FSP. Approval to conduct

Addendum 2 sampling was provided by EPA

on 10/13/2005. This revised FSP
was prepared and submitted after
the associated field work was
completed.

Natural Attenuation

Step 2 Natural
Attenuation
Evaluation Report

No longer needed

Tech Memos
Revised TRV 10/23/2004 | Submitted; EPA comments
Selection TM received 3/18/2005. On

6/10/2005, EPA directed the
LWG to submit the final TRV
Selection TM with the PRE. The
final TRV Selection TM was
submitted as an appendix to the
9/9/2005 PRE.

Second Revision 1/7/2005 | Submitted; EPA comments

Preliminary Risk received 3/4/2005. On

Evaluation 6/10/2005, EPA directed the

Approach TM LWG to submit the final PRE
approach TM with the PRE. The
final PRE Approach was
submitted as an appendix to the
9/9/2005 PRE.

Comprehensive 6/27/2004 | Submitted; EPA comments

ERA Approach received 10/1/2004

™
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline’ Target Date
Revised TBD | In a 1/11/2006 meeting with
Comprehensive EPA, the LWG proposed
ERA Approach deleting this deliverable. The
™ LWG has not heard back from
EPA on this proposal. Need EPA
agreement that this deliverable is
no longer needed.
Process for 1/20/2005 | Submitted; EPA comments 3/21/2005
Derivation of received 6/30/2006; a revised
PRGs TM tech memo is not required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006
Determining comments received 6/5/2006;
Background for the revised tech memo required.
Portland Harbor
Superfund Site
Revised Approach 7/20/2006 | The revised approach to
to Determining determining background for the
Background for the Portland Harbor Superfund Site
Portland Harbor will be provided in the Draft RI
Superfund Site Report
Process for The approach for Delineating the
Delineating the Extent of Contamination
Extent of Upstream and Downstream of
Contamination the ISA will be provided in the
Upstream and Draft Rl Report
Downstream of the
ISA
COPC Selection ~1/23/2006 | In a 1/11/2006 meeting with
Interim EPA, the LWG proposed
Deliverable deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need EPA
agreement that this deliverable is
no longer needed.
Ecological 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Preliminary Risk comments received 4/28/2006, a
Evaluation (PRE) revised PRE is not required
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006

Assessment
Interpretation
Report

comments received 7/6/2006
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Deliverable? Submittal Status/ Comments EPA Comments
Deadline’ Target Date
Food Web 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Modeling Report: comments received 3/10/2006
Evaluating Trophic
Trace and the
Arnot and Gobas
Models for
Application to the
Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 | Submitted 5/25/2006; directive 7/9/2006
Water Screening EPA comments received
Levels 9/15/2006, and a correction to
the xylene AWQC on 9/27/06.
Additional revisions were
submitted on 10/13/2006.
Feasibility
Study
Literature Survey October 2007 | Submitted 10/31/2007. EPA Jan-08
of Treatability comments received 2/15/08. A
Studies revised deliverable is not
required, EPA comments
indicated that they should be
addressed in the FS.
Round 3B (FS) September 2008 | Submitted 5/18/2009
Side-scan Sonar
Data Report
Treatment Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009
Technologies comments received 7/9/2009
Screening Table
Screening of Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009

Disposal Facilities
for the Feasibility
Study
Memorandum

comments received 7/10/2009

Early Preliminary
Remediation Goals
(PRGs)

Late March 2009

Submitted 3/27/2009

Benthic Toxicity
AOPCs Check In

September 2010

Submitted 9/07/2010

Materials
Treatment B Submitted 03/15/2011; EPA
Technology comments received 4/27/2011

Evaluation Tools
Memo

AQ12-05

Page 9



WG

Lower WILLAMETTE GROUP

Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

Draft Mitigation
Determination
Approach for Use
in the FS Tools
Memo

Submitted 03/15/2011; EPA
comments received 4/27/2011

Draft Feasibility
Study Costing
Approach Tools
Memo

Submitted 03/15/2011; EPA
comments received 4/27/2011

Draft Identification
of "COCs" and
Contaminant
Mobility
Evaluation
Criteria For the
Draft FS Tools
Memo

Submitted 03/16/2011; EPA
comments received 4/27/2011

Dredging Water
Quality Evaluation
Tools Memo

Submitted 03/31/2011; EPA
comments received 4/27/2011

Alternatives
Screening
Materials

Submitted 04/06/2011

Draft FS Key
Elements
Presentation

Submitted Materials 06/06/2011
Presentation 06/21 and
06/22/2011

EPA Directed
Draft Feasibility
Study (FS) Key
Work Product

01/15/2012

Submitted 01/16/2012

NA

Draft Feasibility
Study (FS) -
Electronic
Version For Early
EPA Team
Review

03/20/2012

Submitted 03/20/2012

6/29/2012

Draft Feasibility
Study (FS) -
Formal Publically
Accessible
Submittal

03/30/2012

Submitted 03/30/2012

6/29/2012

Validated
Analytical Results

90 days following
completion of each
sampling activity
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Deliverable? Submittal Status/ Comments EPA Comments
Deadline’ Target Date
Comprehensive 2/21/2007 | Submitted 2/21/2007. EPA
Round 2 Site comments on Sections 1-9 and
Characterization Appendices A, B, C, D, F, and G
Summary and Data received 1/15/08; comments on
Gaps Analysis Section 10 received 3/20/08;
Report comments on Section 11
received 5/16/08; comments on
Appendix E received 8/8/08.
This document was never
intended to be revised or
approved by EPA; comments
will be addressed in the Draft RI
Report.
Draft Sediment August 2009 | Submitted 8/11/2009 EPA comments not
Mobility Testing anticipated
Data Report
Draft Baseline Early September | Submitted 9/2/2009 11/2/2009
Ecological Risk 2009 | Preliminary EPA comments
Assessment received 12/23/09.
Report EPA comments received
07/16/2010.
EPA benthic approach
comments received 09/27/2010.
Draft Baseline Late September | Submitted 9/23/2009 11/23/2009
Human Health 2009 | Preliminary EPA comments
Risk Assessment received 12/23/09.
Report EPA comments received
07/16/2010.
Draft Remedial Late October 2009 | Submitted 10/27/2009 12/27/2009
Investigation EPA comments received
Report 07/16/2010
Benthic Toxicity Mid November | Submitted 11/13/2009 01/13/2009
Reanalysis 2009 | EPA benthic approach
Technical comments received 09/27/2010.
Memorandum
Supporting November | Submitted 11/19/2009 01/19/2010
Electronic 2009
Information for
Draft Benthic
BERA
Draft Final 5/2/2011 | Submitted 05/02/2011 7/2/2011
BHHRA
Draft Final 7/5/2011 | Submitted 07/01/2011 9/1/2011
BERA
AQ12-05

Page 11



WG

Lower WILLAMETTE GROUP

Deliverable? Submittal Status/ Comments EPA Comments
Deadline’ Target Date

Human Health and July 2011 | Submitted 07/22/2011 9/22/2011

Ecological Risk

Management

Recommendations

Draft Final 8/29/2011 | Submitted 08/29/2011 10/29/2011

Remedial

Investigation

Report

STORMWATER

Stormwater 2/1/2009 | Submitted 2/18/2009; EPA

Loading Check-in comments received 5/6/2009

Materials

Revised April | Submitted 04/30/2010; EPA 6/30/2010

Stormwater 2010 | comments received 08/17/2010

Loading

Calculation

Methods

Final Stormwater Submitted 01/31/2011: EPA 3/31/2011

Loading comments received 03/02/2011

Calculation Revised Report Submitted

Methods 04/15/2011

SEDIMENT

Round 3B Field Submitted 5/4/2007; EPA

Sampling Plan: comments received 7/25/07.

Sediment Sampling Superseded by the 11/5/2007

and Benthic R3B Comprehensive Sediment

Toxicity Testing & Bioassay Testing FSP.

Upriver and Submitted 5/25/2007; EPA

Multnomah comments received 10/11/07.

Channel Sediment Superseded by the 11/5/2007

Evaluation and R3B Comprehensive Sediment

Field Sampling & Bioassay Testing FSP.

Plan Technical

Approach

Draft Round 3B Submitted 5/25/2007; EPA

Surface and Core comments received 8/9/07.

Sediment FSP Superseded by the 11/5/2007

Preliminary R3B Comprehensive Sediment

Technical & Bioassay Testing FSP.

Memorandum

Draft Round 3B August 2007 | Submitted 8/29/07; EPA

Erosion Core
Sediment FSP

comments received 10/11/07.
Superseded by the 11/5/2007

Technical R3B Comprehensive Sediment
Memorandum & Bioassay Testing FSP.
AQ12-05
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Deliverable? Submittal Status/ Comments EPA Comments
Deadline® Target Date
Round 3B QAPP November 2007 | Submitted 12/17/2007. Need

Addendum 10 for
Sediment Sampling

EPA approval of this QAPP
Addendum.

Round 3 Sediment
Trap Deployment
Field Report

Submitted 06/30/2011

FATE & TRANSPORT

Draft Chemical July 2007 | Submitted 7/20/2007; EPA

Fate & Transport comments received 10/15/07.

Model LWG response to comments

Development and submitted 1/8/2008.

Data Gaps

Identification

Report

F&T Surface December 2007 | Submitted 12/10/2007; EPA

Sediment FSP — comments received 1/2/08.

Addendum to 3B 1/16/08 LWG agreed with EPA

Sediment FSP not to perform the sampling.
Need EPA agreement that this
deliverable is no longer needed.

Draft Submitted 7/27/2009

Bioaccumulation

Modeling Report

CULTURAL RESOURCES

Draft Cultural 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA

Resource Survey
Report

comments not time-
critical at this point in the
project

BIOLOGICAL ASSESSMENT

Preliminary Draft
Site-Wide
Biological
Assessment -
Electronic Version
For Early EPA
Team Review

3/30/2012

Submitted 03/20/2012

6/29/2012

Preliminary Draft
Site-Wide
Biological
Assessment -
Formal Publically
Accessible
Submittal

3/30/2012

Submitted 03/30/2012

6/29/2012

Notes:

! _ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
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Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.
Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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